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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  DR0706 
PROJECT TITLE  BELKNAP / BROOKSIDE AREA III IMPROVEMENTS – PHASE III 
PROJECT STATUS  DESIGN PHASE 
PROJECT MANAGER  ROSSWOODFIN 

CONSULTANT 
CONTRACTOR 
BUDGET  $1,000,000 

PROJECT DESCRIPTION 
Construction  of  Phase  III  Improvements  will  complete  the 
implementation  of  all  projects  recommended  in  the Belknap Brookside 
drainage  study.  The  scope  of  work  will  consist  of  extending  a  new 
drainage  lateral  south  down  Brooks  Street  from  Azalea  to  Dogwood 
Street,  and  east  approximately  mid  block  on  Dogwood  and  Camelia 
Streets. 
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PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  11/06 – 11/07 

CONSTRUCTION  01/08 – 05/08 

EQUIPMENT 

SCHEDULE COMMENTS 
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